
Georgia Date:

User: svahabag Department of Transportation Page 1 of 12

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0037

08/14/2017

Contract Location: Time Allowed:

SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53)

 

Contractor:

ASTRA GROUP, INC. Date Let:

300 CHURCHILL CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

WOODSTOCK GA 30188-6824 Date Work Began:

Phone: (770)992-9300 Date Time Stopped:

Date Accepted:

ARCH INSURANCE COMPANY

02/21/2014

03/07/2014

05/01/2014

05/02/2014

08/05/2014

00/00/0000

00/00/0000

1371 Days

01/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 86.58

1187 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$25,352,008.26

$23,800,000.00

$312,686.09

98.77%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004166      $25,352,008.25 $23,800,000.00 $312,686.08 98.77% $151,432.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: svahabag Department of Transportation Page 2 of 12

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0037

08/14/2017

Project Number: 0004166      SR 3 (NORTHSIDE DR) - SAFETY

 

STP00-0004-00(166)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $22,535,390.35 $22,399,101.08 $136,289.27

Non-Participating $2,503,931.82 $2,488,788.58 $15,143.24

Total Earnings $25,039,322.17 $24,887,889.66 $151,432.51

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $25,039,322.17 $24,887,889.66 $151,432.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $25,039,322.17 $24,887,889.66

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $151,432.51

$0.00$0.00



Georgia Date:

User: svahabag Department of Transportation Page 3 of 12

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0037

08/14/2017

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  .000 6.000

 9000.000 .000

ECTC FA No 1

ECTC FA No 1

6.000 $.00 $54,000.00

0002 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  .000 1,863.745

 72.000 .000

ECTC No 1

ECTC No 1

1,863.745 $.00 $134,189.64

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .980

 316537.200 .005

STP00-0004-00(166)

 

.985 $1,582.69 $311,789.14

Category Amount: $1,582.69 $499,978.78

Category Number: 0050 RETAINING WALLS

0009 207-0203     FOUND BKFILL MATL, TP II CY  17.000 52.463

 67.030 .000

 

 

52.463 $.00 $3,516.59

Category Amount: $0.00 $3,516.59

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .930

 1696321.190 .020

STP00-0004-00(166)

 

.950 $33,926.42 $1,611,505.13

0025 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  180.000 280.320

TL & H LIME 111.520 .000

 

 

280.320 $.00 $31,261.29

Category Amount: $33,926.42 $1,642,766.42

Category Number: 0030 EROSION CONTROL

0045 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  1,760.000 2,291.009

 47.850 159.143

 

 

2,450.152 $7,614.99 $117,239.77

Category Amount: $7,614.99 $117,239.77



Georgia Date:

User: svahabag Department of Transportation Page 4 of 12

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0037

08/14/2017

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0050 441-0104     CONC SIDEWALK, 4 IN SY  2,862.000 2,581.673

 36.520 488.003

 

 

3,069.676 $17,821.87 $112,104.57

0054 441-0108     CONC SIDEWALK, 8 IN SY  724.000 394.740

 64.220 193.370

 

 

588.110 $12,418.22 $37,768.42

0055 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  220.000 424.000

 60.440 .000

 

 

424.000 $.00 $25,626.56

0059 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  60.000 1,875.802

 25.180 430.307

 

 

2,306.109 $10,835.13 $58,067.82

0065 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  20.000 25.483

 244.310 .000

 

 

25.483 $.00 $6,225.75

Category Amount: $41,075.22 $239,793.12

Category Number: 0020 DRAINAGE

0110 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  122.000 167.500

 58.350 .000

(REINF CONCRETE PIPE)

 

167.500 $.00 $9,773.63

0125 668-2100     DROP INLET, GP 1 EA  7.000 9.000

 2799.000 .000

 

 

9.000 $.00 $25,191.00

Category Amount: $0.00 $34,964.63

Category Number: 0030 EROSION CONTROL

0130 163-0240     MULCH TN  20.000 65.263

 306.930 2.600

 

 

67.863 $798.02 $20,829.19



Georgia Date:

User: svahabag Department of Transportation Page 5 of 12

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0037

08/14/2017

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0135 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  13.000 860.837

 49.110 .000

 

 

860.837 $.00 $42,275.71

0140 700-6910     PERMANENT GRASSING AC  2.200 2.862

 798.000 .683

 

 

3.545 $545.03 $2,828.91

0155 700-8000     FERTILIZER MIXED GRADE TN  1.000 1.950

 730.480 .370

 

 

2.320 $270.28 $1,694.71

0165 716-2000     EROSION CONTROL MATS, SLOPES SY  4,870.000 4,784.753

 1.200 565.000

 

 

5,349.753 $678.00 $6,419.70

Category Amount: $2,291.33 $74,048.22

Category Number: 0040 TEMPORARY EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  1.200 1.780

 429.690 .000

 

 

1.780 $.00 $764.85

0180 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  10,500.000 2,329.500

 0.550 543.000

 

 

2,872.500 $298.65 $1,579.88

0185 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  3,400.000 6,954.500

 0.800 .000

 

 

6,954.500 $.00 $5,563.60

0200 171-0030     TEMPORARY SILT FENCE, TYPE C LF  6,800.000 8,637.375

 2.800 .000

 

 

8,637.375 $.00 $24,184.65

Category Amount: $298.65 $32,092.98



Georgia Date:

User: svahabag Department of Transportation Page 6 of 12

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0037

08/14/2017

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 SIGNING AND MARKING

0300 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  372.000 342.020

 82.470 8.975

 

 

350.995 $740.17 $28,946.56

Category Amount: $740.17 $28,946.56

Category Number: 0010 ROADWAY

0315 437-1571     STRAIGHT GRANITE CURB, 5 IN X 17 IN, TP A LF  15,090.000 9,760.730

 23.920 1,075.371

 

 

10,836.101 $25,722.87 $259,199.54

0320 437-2571     CIRCULAR GRANITE CURB, 5 IN X 17 IN, TP A LF  820.000 656.000

 34.000 17.833

 

 

673.833 $606.32 $22,910.32

Category Amount: $26,329.19 $282,109.86

Category Number: 0040 TEMPORARY EROSION CONTROL

0335 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  12,695.000 19,090.000

 1.040 .000

 

 

19,090.000 $.00 $19,853.60

Category Amount: $0.00 $19,853.60

Category Number: 0030 EROSION CONTROL

0345 167-1500     WATER QUALITY INSPECTIONS MO  31.000 35.000

 613.850 1.000

 

 

36.000 $613.85 $22,098.60

Category Amount: $613.85 $22,098.60

Category Number: 0110 SIGNALS / ITS

0415 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .850

 62964.880 .050

2

 

.900 $3,148.24 $56,668.39



Georgia Date:

User: svahabag Department of Transportation Page 7 of 12

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0037

08/14/2017

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 SIGNALS / ITS

0420 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .850

 87191.490 .050

3

 

.900 $4,359.57 $78,472.34

0425 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .850

 80764.050 .050

4

 

.900 $4,038.20 $72,687.65

Category Amount: $11,546.01 $207,828.38

Category Number: 0050 RETAINING WALLS

0464 500-3107     CLASS A CONCRETE, RETAINING WALL CY  217.000 286.472

 647.550 .000

 

 

286.472 $.00 $185,504.94

Category Amount: $0.00 $185,504.94

Category Number: 0090 CITY OF ATLANTA

0495 670-1060     WATER MAIN, 6 IN LF  70.000 115.880

 329.700 .000

W/RESTRAINED JOINTS

 

115.880 $.00 $38,205.64

0565 670-4000     FIRE HYDRANT EA  29.000 30.000

 6090.000 .000

SINGLE MAIN CONN

 

30.000 $.00 $182,700.00

0570 670-4000     FIRE HYDRANT EA  18.000 16.000

 8295.000 .000

DUAL MAIN CONN.

 

16.000 $.00 $132,720.00

0575 670-9920     REMOVE EXISTING FIRE HYDRANT EA  9.000 12.000

 1050.000 .000

 

 

12.000 $.00 $12,600.00

0725 600-0001     FLOWABLE FILL CY  172.000 322.827

 193.980 .000

 

 

322.827 $.00 $62,621.98



Georgia Date:

User: svahabag Department of Transportation Page 8 of 12

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0037

08/14/2017

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

0755 611-3020     RECONSTR SAN SEW MANHOLE, TYPE 1 EA  1.000 2.000

 4665.260 .000

 

 

2.000 $.00 $9,330.52

Category Amount: $0.00 $438,178.14

Category Number: 0100 PATH

0830 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  74.000 236.000

 57.810 .000

(CORRUGATED METAL PIPE)

 

236.000 $.00 $13,643.16

Category Amount: $0.00 $13,643.16

Category Number: 0090 CITY OF ATLANTA

1001 310-1101     GR AGGR BASE CRS, INCL MATL TN  .000 7,864.351

 28.420 188.820

SA #1

SA #1

8,053.171 $5,366.26 $228,871.12

1004 670-1060     WATER MAIN, 6 IN LF  .000 198.670

 329.700 .000

WITH RESTRAINED JOINTS

SA #1

198.670 $.00 $65,501.50

1005 670-1080     WATER MAIN, 8 IN LF  .000 456.610

 341.250 .000

WITH RESTRAINED JOINTS

SA #1

456.610 $.00 $155,818.16

1006 670-1120     WATER MAIN, 12 IN LF  .000 1,504.720

 407.400 .000

WITH RESTRAINED JOINTS

SA #1

1,504.720 $.00 $613,022.93

1008 670-1200     WATER MAIN, 20 IN LF  .000 176.390

 572.250 .000

WITH RESTRAINED JOINTS

SA #1

176.390 $.00 $100,939.18



Georgia Date:

User: svahabag Department of Transportation Page 9 of 12

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0037

08/14/2017

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

1013 670-4000     FIRE HYDRANT EA  .000 .000

 20600.000 .000

SINGLE MAIN CONNECTION - OPPOSITE SIDE

SA #1

.000 $.00 $0.00

Category Amount: $5,366.26 $1,164,152.89

Category Number: 0010 ROADWAY

1075 318-3000     AGGR SURF CRS TN  400.000 544.210

 100.000 .000

 

 

544.210 $.00 $54,421.00

Category Amount: $0.00 $54,421.00

Category Number: 0070 LANDSCAPING

1100 205-0210     EXCAVATION - ROCK CY  3,000.000 5,106.728

 75.000 .000

 

 

5,106.728 $.00 $383,004.60

Category Amount: $0.00 $383,004.60

Category Number: 0010 ROADWAY

1110 500-3101     CLASS A CONCRETE CY  3,018.000 4,180.589

 132.590 .000

 

 

4,180.589 $.00 $554,304.30

1125 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  500.000 2,977.415

 175.000 .000

 

 

2,977.415 $.00 $521,047.63

1130 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  5.070 8.456

 613.850 .000

 

 

8.456 $.00 $5,190.72

1135 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  32.000 37.000

 69.360 .000

 

 

37.000 $.00 $2,566.32

Category Amount: $0.00 $1,083,108.97



Georgia Date:

User: svahabag Department of Transportation Page 10 of 12

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0037

08/14/2017

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1180 670-1160     WATER MAIN, 16 IN LF  50.000 124.060

 421.050 .000

W/RESTRAINED JOINTS

 

124.060 $.00 $52,235.46

1195 670-2200     GATE VALVE, 20 IN EA  20.000 22.000

 15120.000 .000

 

 

22.000 $.00 $332,640.00

1210 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,360.000 1,756.250

 190.050 .000

 

 

1,756.250 $.00 $333,775.31

1310 670-9736     RELOCATE EXISTING WATER METER, INCL BYPASS AND VAULT, LESS TEA  20.000 63.000

HAN 4 INCH 735.000 .000

(NEW METER BOX)

 

63.000 $.00 $46,305.00

1315 670-1528     CAP & REMOVE EXISTING WATER LINE, 20 IN EA  3.000 6.000

 3780.000 .000

 

 

6.000 $.00 $22,680.00

Category Amount: $0.00 $787,635.77

Category Number: 0010 ROADWAY

1355 603-7000     PLASTIC FILTER FABRIC SY  13.000 314.861

 4.960 .000

 

 

314.861 $.00 $1,561.71

1365 682-9950     DIRECTIONAL BORE - LF  735.000 1,028.000

 12.590 .000

3 IN

 

1,028.000 $.00 $12,942.52

1380 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  2.000 3.000

 1155.000 .000

(CONNECTION TO EXISTING 2 1/2 IN WATER M

AIN)

3.000 $.00 $3,465.00

Category Amount: $0.00 $17,969.23



Georgia Date:

User: svahabag Department of Transportation Page 11 of 12

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0037

08/14/2017

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

1501 001-8012     MATL ORDERED NOT USED - EA  .000 94,850.340

 1.000 .000

Enter Total Invoice Amount  $ for Quantity

Enter Total Invoice Amount $ for Quantity

94,850.340 $.00 $94,850.34

Category Amount: $0.00 $94,850.34

Category Number: 0030 EROSION CONTROL

3003 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 9.750

 800.000 .000

SA #3

ADDED BY SA #3

9.750 $.00 $7,800.00

3008 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  .000 14.000

 275.000 .000

CO CORRECTS CO #5

CO CORRECTS CO #5

14.000 $.00 $3,850.00

Category Amount: $0.00 $11,650.00

Category Number: 0020 DRAINAGE

5005 668-5000     JUNCTION BOX EA  .000 9.500

 1500.000 .000

SA #5

SA #5

9.500 $.00 $14,250.00

Category Amount: $0.00 $14,250.00

Category Number: 0010 ROADWAY

9010 610-0300     REM FENCE - LF  .000 .000

 22.000 45.000

Rem Fence, ROW

                                                            

45.000 $990.00 $990.00

9015 004-0029     EXTRA WORK - SY  .000 .000

 50.000 15.000

Temporary Signal @ Collier and Northside dr.

                                                            

15.000 $750.00 $750.00

9020 210-0100     GRADING COMPLETE - LS  .000 .000

 6125.000 1.000

Grade and Dress

                                                            

1.000 $6,125.00 $6,125.00



Georgia Date:

User: svahabag Department of Transportation Page 12 of 12

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0037

08/14/2017

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9025 004-0022     EXTRA WORK - LS  .000 .000

 12055.050 1.000

Temporary Signal @ Collier & Northside Dr.

                                                            

1.000 $12,055.05 $12,055.05

9110 437-1572     STRAIGHT GRANITE CURB, 5 IN X 17 IN, TP B LF  .000 948.000

 31.920 4.000

SA #6

ST GRANITE CURB,5X17,TP B

952.000 $127.68 $30,387.84

Category Amount: $20,047.73 $50,307.89

Category Number: 0020 DRAINAGE

9130 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  .000 373.830

 25.180 .000

SA #7

SA #7

373.830 $.00 $9,413.04

9160 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  .000 5.500

 287.440 .000

SA #7

SA #7

5.500 $.00 $1,580.92

Category Amount: $0.00 $10,993.96

Project Total Amount: $151,432.51 $25,039,322.17


